U.S. Fish and Wildlife Service
2524 S. Frontage Road, Suite C
Vicksburg, Mississippi 39180-5269
601-629-6604
Fax 601-636-9541

May 26, 2000

Colonel Robert Creer

District Engineer

U.S. Army Engineer District, Vicksburg
4155 Clay Street

Vicksburg, Mississippi 39183-3435

Dear Colonel Creer:

| am writing to address coordination necessary in fulfilling our respective Fish and Wildlife
Coordination Act responsibilities for the Yazoo Backwater Area Project. Shortly after the first
of the year, your staff briefed us on the current schedule (which calls for a report to be
released to the public in June). We discussed milestones for our receiving the results of
your environmental, economic, and hydrologic analyses as well as a preliminary draft of your
report. As normally occurs, this information would provide the basis for our preparing a draft
FWCA report that would be attached to your report at the time of public release. This sched-
ule called for our receiving copies of your economic, environmental, and hydrologic analyses
in mid-February and an advance copy of your preliminary draft report shortly after its submit-
tal to division in mid-March. We then agreed to providing a preliminary draft FWCA report in
mid-April as the basis for our participation in the Feasibility Review Conference with OCE.

Our concern is that although these key coordination milestones have fallen by the wayside,
the June schedule for public release is unchanged. We received the various environmental
appendices May 3 (approximately 3 months later than scheduled) with a request that our
comments be provided by June 9. We responded with comments on May 19. To date we
have not received the results of economic and hydrologic analyses and more importantly we
have not had the benefit of a preliminary draft of your report to assess the underlying analy-
ses and rationale for treating non-structural alternatives and features and for arriving at the
tentatively selected plan. As the Service has indicated previously, our position on this project
hinges not simply on pumping elevation and the extent of reforestation associated with any
particular plan but rather the extent to which this project reflects new directions in the tradi-
tional structural only approach of the Mississippi Rivers and Tributaries Project. Presuming
that your meeting with OCE earlier this week served as the Feasibility Review Conference, it
occurred without the benefit of FWCA input from the Service and consideration of our policy-
level concerns. While | appreciate the complexities and controversies associated with this
project over the past few months, these complexities have had the unintended consequence
of less rather than more coordination. The positive and productive coordination we have
enjoyed with the Vicksburg District seems to have been held in abeyance pending Division
and OCE review and analysis. Such would be workable if study schedules were adjusted
accordingly.



The Fish and Wildlife Service will provide a draft Coordination Report to you within 60 days
of receiving your draft report. Pending your receipt of our report and an appropriate period of
consideration and analysis as required by the FWCA, we believe it would not be in keeping
with the equal consideration provisions of the FWCA to release your report for public review
and comment. (Moreover, you will be receiving a letter shortly from our Jackson Office
expressing similar concerns relative to Endangered Species Act coordination.) Both our
agencies have benefitted from positive and productive coordination on this project. It seems
however that when needed the most; we are coordinating the least. We look forward to
receiving your report and a resumption of coordination.

Sincerely,

Signed

Charles K. Baxter
Yazoo Pumps Project Team Leader



